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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

September 20, 2012 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on September 20, 2012, at 
CH2M HILL’s office in Oakland, California. Participants in the meeting included the BCT, 
which is made up of representatives from the U.S. Navy (Navy), the U.S. Environmental 
Protection Agency (USEPA), the California Department of Toxic Substances Control (DTSC), 
and the San Francisco Bay Regional Water Quality Control Board (Water Board). The City of 
San Francisco (City), its consultants, the Lennar team of developers, and Navy consultants also 
attended the meeting. These minutes describe the key points, decisions, and action items agreed 
to at the meeting. A list of attendees is included as Attachment A. The document review table is 
included as Attachment B. Action items from the meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy) began the meeting with introductions. Tina Low (Water Board), Craig 
Cooper (USEPA), and Ryan Miya (DTSC) were present to represent the regulatory agencies 
involved on the project.  

Action items from the August meeting include the following:  

 Mr. Cooper would like to see the data points where the Navy found low-level cesium 
detections in the utility corridor investigation along the Gun Mole Pier. Completed. Chris 
Yantos (Navy) emailed the results to Mr. Cooper on September 19, 2012. 

 The Navy will submit a letter to the regulatory agencies documenting the new boundary 
between Parcels E and E-2. Completed. The letter was sent on August 28, 2012.  

Mr. Forman noted that the Navy is cutting back on its travel budget, and that he and 
Melanie Kito will not be present at all meetings.  

2.0 Radiological Update (Keith Forman, Navy)  

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011, and Phase I is 
considered complete. The Navy removed 22,907 linear feet of sanitary sewer and storm drain 
lines from Parcel C, which is about 65 percent of the total Parcel C removal. The Navy has 
excavated 35,979 cubic yards of materials and restored/repaved all 41 active survey units. 

Mr. Forman summarized the Parcel C building surveys. The Navy has received a free release 
letter from California Department of Public Health (CDPH) for Buildings 203, 214, 241, 271, 
and 272. The internal draft Final Status Survey (FSS) has been submitted for internal Navy 
review. A contract for Phase II of the Parcel C work was awarded. The work will include 
removal of the remaining 14,300 linear feet of sanitary sewer and storm drain lines and a survey 
of Ship Berths 1 though 5, but surveys of the buildings were not included. The internal draft 
Archeological Monitoring and Discovery Plan, Execution Plan, Design Plan, and Health and 
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Safety Plan have been submitted. The agencies will get these documents for review, but these 
procedures have already been developed and used at HPNS. The Navy will issue these 
documents as final; however, a cover letter will be provided to the regulatory agencies 
identifying portions of the report that were revised based on the Phase II scope of work. A new 
work plan is required because the contractor is responsible for operation of the radiological 
screening yard 4 and the onsite gamma spectroscopy laboratory, which was previously under a 
basewide task order.  

Curtis and Tompkins have been granted Department of Defense Environmental Laboratory 
Accreditation Program and State of California accreditation for operating the Tetra Tech EC, Inc. 
onsite laboratory as a satellite facility. The 186-kilo electron volt method will continue to be used 
to screen soil samples, and the Curtis and Tompkins laboratory will re-analyze the soil samples 
after a 21-day in-growth period to generate definitive data that will be used in preparing the FSS 
and Survey Unit Project Reports (SUPR). TestAmerica St. Louis will continue to be used for 
other analysis and as a backup for gamma spectroscopy.     

The fieldwork at the Parcel E 500 Series is complete. The internal draft FSS for Buildings 503, 
507, 508, 517, and 520 is under review. The final FSS for Buildings 500, 509, 510/510A, 521, 
529, and 510/510A is being prepared. The Navy is preparing the internal draft FSS for Shacks 
79/80 sites and is awaiting results on the waste storage tank pit at Building 506. Fieldwork 
remains at two survey units in the Building 500 area.   

The Parcel E 500 Series sanitary sewer and storm drain removals were completed on June 18, 
2012. The Navy has removed 16,119 linear feet of sanitary sewers and storm drains from 
Parcel E, which is about 40 percent of the total removal area. The Navy has restored 23 of 
24 active survey units. The remaining work will include replacing asphalt along the southern side 
of Building 606, continuing installation of the swales, continuing surveys, sampling, and 
remediation of active trench units; and complete backfilling and site restoration of the last trench.  

At the Building 707 Triangle Area, 21 of 23 survey units have been completed. The Navy 
completed remediation of the last elevated area in survey unit 22 and is processing systematic 
samples. They are awaiting the offsite results for the remaining two survey units.  

Mr. Forman summarized the Crisp Road/Parcel E sanitary sewer and storm drain removals and 
building surveys. Mr. Forman said that the Navy has received free release letters from CDPH on 
Building 414 and Sites 701 and 704. The FSS for Site IR-04 and Building 807 was submitted on 
February 10, 2012, and CDPH requested confirmation samples that have been provided. The 
final UC-3 Radiological Remedial Action Completion Report (RACR) was submitted on 
March 16, 2012, and confirmation samples have been submitted to CDPH. The Navy is awaiting 
a free release letter for each of these sites. CDPH noted that they are under review and did not 
have an additional update on their status.   

Mr. Forman noted that the Gun Mole Pier work commenced on May 14, 2012. Subsurface vault 
and manhole sediment sampling along the pier is complete. Removal of the concrete pads and 
structures and the utility corridors is complete. The Navy continued remediation of two survey 
units impacted with cesium-137 and is awaiting final re-sampling results. The recollection of the 
final gamma walkover data has commenced at the site.  
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Additional fieldwork at the South Pier started in July 2012; subsurface vault sediment sampling 
is complete and surveys of the concrete walls and utility hoods are complete. The final South 
Pier Task Specific Plan Addendum was issued to the regulatory agencies and the final gamma 
walkover was completed.  

In Parcel D-1, at Building 383, remediation is complete and confirmation samples meet the 
release criteria. The Navy is preparing an internal draft FSS report for the area. Submittal of the 
draft FSS report for Buildings 313, 313A, and 322 sites is planned for September 2012. 
Regulatory comments on the draft FSS for Building 274 have been received, and the final is 
planned for October 2012. The sanitary sewer and storm drain removals are complete, and the 
Navy is preparing the final survey unit reports. The only one remaining is SUPR package 107, 
which will include four survey units and will likely be submitted in September 2012.  

The final Parcel UC-3 RACR was submitted to the regulatory agencies in March 2012, and the 
Navy is awaiting a free release letter from CDPH.  

Jeff Austin (Geosyntec) asked for an update on the status for IR-07/18. Mr. Forman stated that 
the third revision to the draft Radiological Risk and Dose Modeling for Sites IR-07/18 was well 
received by CDPH. The document is on the Branch Chief’s desk for signature. After acceptance 
by CDPH, DTSC will meet with the City to plan a path forward for the site, which will include 
the dose modeling report and other attachments. Mr. Forman noted that he believes that this will 
be the first license exemption in the State of California, based on information given to him by 
CDPH. This is one of the reasons why this process has taken as long as it has. Mr. Forman noted 
that the India Basin Homeowners Association wants to extend a bike trail along Site IR-07/18 
once it is transferred to the City. Amy Brownell (City) noted that the City and Navy need to start 
discussing the long-term operation and maintenance for Sites IR-07/18. Mr. Forman added that 
the Navy wants to convey Parcels D-2 and 07/18, with a possibility of also conveying UC-1 and 
UC-2, to the City in fiscal year 2013.  

3.0 Parcel G Remedial Action Work Plan (Melanie Kito, Navy) 

The final Remedial Design for Parcel G was issued in October 2012 in accordance with the 
Record of Decision (ROD) previously issued in February 2009. The Navy would like to discuss 
the durable cover proposed in the remedial design and the follow-on schedule for the site. 
Remedial soil action components outlined in the remedial design included excavation and offsite 
disposal for two areas where polycyclic aromatic hydrocarbons (PAH) or lead exceed the 
remediation goals, and removal of pre-existing soil stockpiles and offsite disposal. Both of these 
tasks are complete. Installation of the durable cover will include repair of the building 
foundations and installation of an asphalt cover throughout the site that will incorporate existing 
concrete structures where possible. Institutional controls will be placed on the site after these 
remedial actions.  

Remedial groundwater action components include treatment of volatile organic compounds 
(VOC) and metals with zero-valent iron (ZVI) injections, and monitoring of VOCs and metals in 
groundwater at the site. The ZVI injections are complete and the site is being monitored under 
the basewide groundwater monitoring program. Institutional controls will be placed on the 
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groundwater. The Navy also conducted a focused soil vapor survey of soil and groundwater and 
surveyed all radiologically impacted structures and areas.  

The Parcel G durable cover will be applied as physical barriers to cut off potential exposure to 
metals in soil. The ROD provides flexibility in the durable cover type to be consistent with the 
redevelopment plan, which allows for repair of existing asphalt and concrete surfaces so they act 
as durable cover. The remedial design proposes asphalt pavement between existing building 
foundations. This asphalt pavement will meet the criteria of preventing human exposure to 
underlying soils, and the remedial design indicates that other cover types may be implemented to 
meet performance requirements of the ROD.  

Parcel G is paved, except in the southeast corner of the parcel. Portions of the asphalt surface 
were removed for radiological cleanup actions and for removal of hot spot in soil. Because of 
these removals, the entire surface condition of the Parcel was investigated and categorized as 
having (1) observed existing surface asphaltic concrete, (2) observed existing asphaltic concrete 
under road base material, (3) observed existing surface road base/aggregate material, or 
(4) observed existing surface soil. It was found that imported road base is the predominant 
surface condition at Parcel G. Types of observed surface conditions included existing asphalt 
pavement, existing concrete slab, imported road base over asphalt, imported road base over soil, 
and a swale lined with clean drain rock.  

The proposed durable cover components include repair and sealing of existing asphalt pavement, 
where needed. The Navy will import 4 inches of aggregate base, with 2 inches of asphalt where 
existing surface and shallow subsurface are identified as soil. The Navy will layer 2 inches of 
asphalt over imported aggregate base where existing surface and shallow subsurface conditions 
show a robust layer of existing road base. The building foundations are generally in good 
condition; where damaged, they will be repaired as needed to prevent contact with underlying 
soil. Access to buildings and crawl spaces will be secured with locks and wire mesh, 
respectively. Existing grates maintain separation from soil, so the Navy will cover large openings 
with welded steel plates. Intact concrete will receive repair where it is needed.  

Ms. Kito noted that the current boundary between Parcel E and Parcel G is aligned along the 
middle of H Street. The edge of the durable cover is currently proposed along the Parcel G 
boundary line, with proposed pavement angled at the edge to protect from wearing and allow for 
a potential future seam between the Parcel G and E durable covers. Ms. Kito asked if the Navy 
should extend the durable cover to the edge of buildings in Parcel E that front H Street, to allow 
for contiguous durable cover with even pavement along H Street. Ms. Brownell noted that the 
City has approved the record of survey for Parcel G, and Ms. Kito noted that the Navy will 
extend the durable cover to this boundary. Ms. Kito noted that most of H Street will be fenced to 
eliminate heavy truck traffic on the road. The Parcel E durable cover will need to also extend to 
the boundary line and connect to the durable cover on Parcel G.  

As part of additional drainage improvements on Parcel G, the existing swales along the streets 
that run north to south will be lined with asphalt as part of the durable cover. Swales on Hussey, 
Cochrane, and Morrell Streets are proposed to discharge to existing channel stub-outs along the 
southern boundary of Parcel G via proposed 24-inch culverts. Flow from the swale on H Street 
will be collected by proposed inlet structures and discharged via a 24-inch reinforced concrete 
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pipe to the existing storm drain manhole at the intersection of H and Manseau Streets. 
Subsurface culverts are proposed to maintain vehicular access along Manseau Street in the 
southern portion of Parcel G. The Navy noted that the swales onsite are virtually flat and that 
water flow, once it enters the swales, will also be relatively slow. Ms. Low asked about the 
sedimentation within the swales because the Navy is planning on paving the swales. The Navy 
responded that it expects the sedimentation within the swales to be minimal because the entire 
parcel is going to be paved and there will be no opportunity for surface soil runoff to enter the 
swales. 

Mr. Austin asked if the Navy has taken into account the 10-, 50-, and 100-year flood cycles with 
respect to the swales. The Navy responded that it has done some calculations and it appears that 
the swales are large enough to accommodate these events; however, these swales will likely be 
removed by the City when redevelopment occurs.  

Ms. Low asked what would happen to the surface runoff on Parcel E that abuts the durable cover 
boundary line between Parcels G and E. The Navy responded that it has not yet completed that 
part of the engineering design.  

The draft Remedial Action Work Plan was submitted on September 14, 2012, and the final is 
planned for November 2012. The Navy plans on mobilizing for fieldwork in January 2013 and 
completing field work by May 2013. The draft RACR and post-construction Operation and 
Maintenance (O&M) Plan is expected in July 2013. The quarterly maintenance O&M reports are 
expected to be submitted in August and October 2013 and January and April 2014. The final 
maintenance O&M report will be submitted in May 2014.  

4.0 Transfer Schedule Update (Keith Forman, Navy) 

Mr. Forman noted that there have been some minor changes to the Parcel C Remedial Design 
report because the Navy had a working meeting with the BCT members the previous day. In 
addition, the submittal date for the final Radiological RACR for Parcel D-1 was pushed back. 
Mr. Cooper asked that the schedule for 5-Year Review reports be added to the transfer summary 
schedule. Mr. Forman noted that the Navy does basewide 5-year reviews instead of completing 
reviews on a parcel-by-parcel basis. The Navy has already done two of these, and the next 
5-Year Review report will come out in 2013. 

Mr. Forman noted that the Navy is working on the Federal Facility Agreement Schedule, and it 
will likely come out the week after this meeting.  

5.0 Community Involvement Update (Matt Robinson, Community Involvement 
Manager) 

Mr. Robinson noted that September achievements included presentations to the community 
group and community events. Events included the California Coastal Cleanup Day, which 
included locations at Candlestick/Yosemite Slough, India Basin Shoreline, and Heron’s Head 
Park. Mr. Robinson noted that the Navy obtained one additional bus tour sign up and handed out 
materials to interested community members. The Navy is giving a presentation to the base artists 
on September 20, 2012, concerning the construction activities during the Parcel B remedial 
action.  
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The Navy sent a postcard mailing in August to 13,024 residential and business addresses within 
the carrier routes closest to HPNS. The Navy has received approximately 75 responses with 
requests to be added to the mailing or email distribution lists.  

The Navy has bus tours scheduled for September 22, 2012.  A total of 60 participants have 
signed up to reserve a spot on the tour. Outreach for the bus tour included following-up with all 
of the people who were on the waiting list for the July bus tours. The Navy made personal 
telephone calls and posted/distributed flyers in the Asian community. The bus tour was 
announced via the email distribution list and invitations were sent to everyone who responded to 
the postcard mailing. The Navy also had sign-up sheets and flyers at the August community 
meeting, artist meeting, and Coastal Cleanup Day. In addition, YCAT leafleted the residents in 
the nearby homeowners associations.    

The October community meeting will be held at the Bayview YMCA on Wednesday, October 
24, 2012. The Navy is also planning on participating in the Leland Avenue Street Fair on 
Saturday, October 28, 2012, to reach out to the Asian community members. Materials for the 
HPNS booth were translated into Chinese.  

The Community Involvement Plan (CIP) Update is underway, and the interview questions and 
strategy are currently under development. The draft CIP Update is due to the agencies in March 
2013, with a 30-day public comment period following BCT review. The final is due in June 
2013. A kick-off meeting between the contractors updating the CIP and the Navy is pending. Mr. 
Miya asked about the schedule for the community interviews. The Navy responded that it is 
tentatively planning interviews later in 2012 or early 2013, but that the interviews will be fewer 
than for the previous CIP.  In addition, some interviews will be done via phone or electronic 
survey. Mr. Forman added that Fort Ord is going away from community meetings and moving 
more toward bus tours because that is what the community is requesting. Mr. Cooper added that 
USEPA would like to know what works at HPNS and focus on those activities to make 
community involvement more successful at HPNS.   

6.0 Action Items/Future Meetings (Keith Forman, Navy) 

 There were no new action items identified during the meeting. 

 The next BCT meeting will be held on November 1, 2012, at CH2M HILL’s offices in 
Oakland, California. Action items are included as Attachment C.  

7.0 Parcel E Proposed Plan Story Board Meeting (Lara Urizar, Navy) 

Ms. Urizar hosted the Parcel E Proposed Plan storyboard meeting with the BCT members. The 
Navy posted each page of the internal draft proposed plan on the wall and asked the BCT 
members to mark up each page with items that need to be called out or made clearer to the 
public. Ms. Urizar noted that the BCT members should keep in mind that this is not the entire 
proposed plan and, when reviewing the pages, the BCT members should keep in mind the split 
between Parcel E and utility corridor (UC)-3 and how it is presented. She asked for suggestions 
on the risk summary pages because this information is hard to communicate. She also asked for 
BCT input on the groundwater remedy because the remedy is evolving with current ongoing 
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fieldwork. She would like to maintain some flexibility when discussing the groundwater remedy. 
In addition, she would like BCT feedback on the figures and, overall, how easy the proposed 
plan is to understand. She asked the BCT members if they want a short fact sheet for this 
proposed plan, like what was done for Parcel E-2. The BCT members responded that they would 
like to see similar fact sheets for this parcel as well.  
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ATTACHMENT A 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M HILL 
  155 Grand Avenue 

Oakland, CA 
Date/Time: September 20, 2012 / 10:00 a.m. 

 
Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil  
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Deb Theroux 619-532-0919 debra.theroux@navy.mil  
 Lora Battaglia 619-532-0968 Lora.battaglia.ctr@navy.mil  
 Chantry Davis 619-532-0904 William.c.davis9@navy.mil  
     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 
 Jackie Lane  415-972-3236 Lane.jackie@epa.gov X 
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
     
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov  
 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov  
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov  
     
CDFG Charlie Huang    
 Tami Nakahara    
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
     
Treadwell and Rollo Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
 Dorinda Shipman 415-955-5262 dshipman@bwqau.com  
 Christopher Glenn 510-974-7074 cglenn@langan.com  
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
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Organization Name Phone Number E-Mail Address Present 
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
     
Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    
 Mark Pantoja 415-762-0565 MPantoja@techlawinc.com  
     
Arc Ecology Martha Walters  rosewalt@aol.com  
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov  
     
Navy Contractors     
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com  
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  
 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 
 Doug Gilkey    
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X 
 Ted Tyler 602-790-2492 etyler@kleinfelder.com  
 Emily Steinkamp 510-628-9000   
     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 
 John Sourial 415-848-7103 john.sourial@errg.com  
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard 925-946-3263 kleonard@itsi.com  
 Jeff Hess 925-946-3104 jhess@itsi.com  
 Arvind Archarya 510-719-6858 aacharya@itsi.com  
 Kent Baugh  kbaugh@itsi.com  
     
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  
 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com  
 Steve Pierce    
     
Battelle John Hardin 619-574-4827 hardinj@battelle.org  
     
AMEC Alfonso Ang 415-278-2108 Alfonso.ang@amec.com  
 Jeff Fenton 707-793-3832 Jeffery.fenton@amec.com  
 Ray Hendry 303-807-4421   
     
PNNL Steve Maheras    
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Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com  
 Wenqian Dou 415-321-1785 wdou@onesullivan.com  
 Bob Hunt 619-672-2796 rhunt@onesullivan.com  
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 
     
Arcadis Scott Morris 619-291-7800x21 Scott.morris@arcadis-us.com X 
 Bill Beaman 510-596-9524 william.beaman@arcadis-us.com X 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
September 20, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents Historically Reviewed  

1 C Draft Petroleum Hydrocarbon Project 
Work Plan 

5/18/12 7/18/12 Water Board  
Requested 30- 
day Extension 

  9/11/12 8/17/12 

2 C Draft Survey Unit Project Reports for 
Survey Units 233, 234, 237, and 239 

5/30/12 7/2/12   7/2/12   

3 B Final Petroleum Hydrocarbon 
Corrective Action, Quarterly Monitoring 
Report, Third Quarter 2011 

6/1/12 n/a      

4 E Draft Final Status Survey Results, 
Building 500 

6/4/12 7/5/12      

5 UC-1,2 Final Remedial Action Work Plan 6/4/12 n/a      

6 E Draft Survey Unit Project Reports for 
Survey Units 214, 215, 216 and 217 

6/8/12 7/8/12   7/9/12   

7 E Draft Final Status Survey Results, 
Former Building 529 Site 

6/18/12 7/18/12      

8 E Draft Survey Unit Project Reports for 
Survey Units 218, 222, 223, and 224 

6/21/12 7/23/12      

9 E Draft Final Status Survey Results, 
Former Building 510/510A Site 

6/27/12 7/27/12      

10 B Replacement Pages for Final 
Petroleum Hydrocarbon Site Closeout 
Report, Site-Specific Attachment for 
AOC 46-D Revision 1 

6/29/12 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
September 20, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

11 E Final Work Plan Addendum to the 
Parcel E Groundwater Treatability 
Study 

7/9/12 n/a      

12 E-2 Final WP Ship Shielding Range 7/9/12 n/a      

13 B, D-1, G  
and UC-2 

Final Tech Memo for Monitoring 
Program Optimization 

7/13/12 n/a      

Document Review Period Recently Completed 

1 E Draft Final Status Survey Results at 
Former Building 509 Site 

7/9/12 8/10/12   8/10/12   

2 E-2 Final Landfill Gas Monitoring Report, 
April-June 2012, Post Removal Action 

7/17/12 n/a      

3 B Amendment to Revised Final Design 
Basis Report for Parcel B (Excluding 
IR Sites 7/18) 

7/18/12 8/17/12  8/15/12 8/15/12 8/14/12 8/21/12 

4 E-2 Final Addendum 01 to the Final 
Sampling And Analysis Plan, Interim 
Monitoring and Maintenance Program 
for Landfill Gas Control System 

7/23/12 n/a      

5 C Draft Final Remedial Design and Design 
Basis Report 

7/27/12 8/27/12  8/28/12 8/31/12 8/31/12 9/5/12 

6 F Draft Tech Memo for RAD Data Gap 
Investigation Phase 2a 

7/31/12 8/31/12     9/12/12 

7 C Draft SUPR for Survey Units 236, 238, 
242, and 243 

7/31/12 8/31/12   8/31/12   

8 C Final SUPR for Survey Units 191, 193, 
195 and 196 

8/3/12 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
September 20, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

9 B 2nd Quarter 2012 O&M Inspection 
Report for IR Sites 7/18 

8/3/12 n/a      

10 F Final Pier Demolition Removal Action 
Completion Summary Report 

8/6/12 n/a      

11 E Final Parcel E Soil Excavation 
Characterization Work Plan 

8/6/12 n/a      

12 D-1 Draft, Final Status Survey Report, 
Building 274 

8/10/12 9/10/12   9/10/12   

13 C Final Survey Unit Project Reports for 
Survey Units 197, 198, 199, and 200 

8/10/12 n/a      

Documents Currently Under Review 

1 E-2 Annual Landfill Cap Operation and 
Maintenance Report for 2011-2012 

8/14/12 n/a      

2 C Final Survey Unit Project Reports for 
Survey Units 202, 203, 205 and 206 

8/15/12 n/a      

3 B, D-1, G  
and UC-2 

Replacement Cover Page for Final 
Technical Memorandum for Monitoring 
Program Optimization 

8/17/12 n/a      

4 C Final Survey Unit Project Reports for 
Survey Units 207, 208, 209, and 211 

8/21/12 n/a      

5 B Draft Operation and Maintenance Plan 
for Installation Restoration Sites 07 
and 18 

8/24/12 9/24/12    9/5/12  

6 C Final Survey Unit Project Reports for 
Survey Units 210, 212, 219, and 220 

8/24/12 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
September 20, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

7 E/E-2 Letter Documenting Boundary Change 
Between Parcels E and E-2 

8/28/12 n/a      

8 E Final Radiological Addendum to the 
FS 

8/31/12 n/a      

9 E Final Feasibility Study Report 8/31/12 n/a      

10 B, D-1, G  
and UC-2 

Revised Draft Technical Memorandum 
Soil Vapor Investigation in Support of 
Vapor Intrusion Assessment 

8/31/12 9/28/12      

11 B Draft Remedial Action Work Plan for 
Parcel B (Excluding IR Sites 7/18) 

9/4/12 10/4/12      

12 C Draft Survey Unit Project Reports for 
Survey Units 244, 247, 302, 303, and 
304 

9/5/12 10/5/12      

13 C Final Survey Unit Project Reports for 
Survey Units 233, 234, 237, and 239 

9/7/12 n/a      

14 E Draft Survey Unit Project Reports for 
Survey Units 225, 229, 230, and 235 

9/12/12 10/12/12      

15 B Draft FOST for Parcel B - IR Sites 7 
and 18 

9/14/12 10/15/12      

16 G Draft Remedial Action Work Plan 9/14/12 10/29/12      

Documents For Upcoming Review (next 3 months) 

1 E-2 Draft Final ROD to BCT 9/24/12 30 days from 
submittal 

date 

Date Tentative     
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
September 20, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

2 E Draft IR 03 Treatability Study Report 9/24/12 30 days from 
submittal 

date 

Date Tentative     

3 C Draft Remedial Action Work Plan for 
RU-C2 

9/26/12 45 days from 
submittal 

date 

Date Tentative     

4 B Final Design Amendment Parcel B 10/1/12 n/a Date Tentative     

5 B Annual Operation and Maintenance Plan 
for Installation Restoration Sites 07 
and 18 

10/1/12 n/a Date Tentative     

6 C Final Remedial Design 10/9/12 n/a Date Tentative     

7 E-2 Draft Field Summary Report for 
Geotechnical Investigation 

10/22/12 30 days from 
submittal 

date 

Date Tentative     

8 E Draft Proposed Plan 10/26/12 30 days from 
submittal 

date 

Date Tentative     

9 C Draft Remedial Action Work Plan for 
RU-C1, RU-C4, RU-C5, and Building 
241 Area 

10/31/12 45 days from 
submittal 

date 

Date Tentative     

10 F Final Data Gap Investigation Work Plan 
and SAP Addendum 

11/5/12 n/a Date Tentative     

11 B Final Remedial Action Work Plan 11/13/12 n/a Date Tentative     

12 E-2 Final Record of Decision 11/14/12 n/a Date Tentative     

13 G Final Remedial Action Work Plan 11/16/12 n/a Date Tentative     
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
September 20, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

14 E Draft GWTS Report Addendum 11/29/12 30 days from 
submittal 

date 

Date Tentative     

15 F Draft Final Radiological Data Gaps 
Investigation Tech Memo #2a 

11/30/12 30 days from 
submittal 

date 

Date Tentative     

16 E-2 Draft Ship Shielding Rad RACR 12/3/12 30 days from 
submittal 

date 

Date Tentative     

17 B, D-1, G  
and UC-2 

Final Soil Vapor Investigation Tech 
Memo 

12/11/12 n/a Date Tentative     

18 UC-1,2 Draft RACR 12/12/12 30 days from 
submittal 

date 

Date Tentative     

19 E Draft Final Proposed Plan 12/24/12 15 days from 
submittal 

date 

Date Tentative     

CDPH California Department of Public Health RI Remedial investigation 
DTSC Department of Toxic Substances Control RTC Response to comment 
EPA U.S. Environmental Protection Agency SF San Francisco 
FOSL Finding of suitability to lease TCRA Time critical removal action 
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon 
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 
FSS  Final Status Survey 
n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item Due Date 

Person/Agency 
Committing to 

Action Item Resolution Status 

Ongoing Action Items 

1 Mr. Cooper would like to see the data 
points where the Navy found low-level 
cesium detections in the utility corridor 
investigation along the Gun Mole Pier.  

Navy  Navy Completed 

2 The Navy will submit a letter to the 
regulatory agencies documenting the 
new Parcel boundary between Parcel 
E and E-2.  

Navy  Navy Completed 

 


